TO **NEBIUS EXEC TEAM** FROM **HEAD OF FDE, ECOSYSTEM** HORIZON **Q1–Q2 2027, ASSUMING A JANUARY KICKOFF**

Listed is not working: three partners to certify, and the system that keeps ten working

BOTTOM LINE

Most agent frameworks list Token Factory, but a listing doesn't guarantee a working integration. **Over the next two quarters, turn three listings into certified integrations, and build the test system that keeps ten of them working.**

A one-day LangGraph build found four defects that no listing warns about:

DEFECT	WHERE	EFFECT
Usage repeated on every streamed chunk	SERVER 3 models	SDK token counts inflated 6–39× (invoices not examined)
`tool_choice` ignored, with no error	SERVER Kimi-K3, gpt-oss	Honored 0–2 of 10; "must call a tool" steps fail silently
Two structured-output modes crash; streams report no usage	OUR SDK `langchain-nebius` 0.1.3	Code ported from `ChatOpenAI` breaks
Answers without calling tools	MODEL gemma-3-27b	Invented data

THREE PARTNERS, IN ORDER

The order reflects our assumptions about developer reach and token volume. We validate it in month 1 with partner-tagged usage. The asks are negotiating goals; none is agreed yet.

PARTNER	WHY	WE DELIVER	NEBIUS OFFERS	WE ASK OF THE PARTNER
1. LangChain / LangGraph `Q1`	Partnership announced; its SDK has the defects above.	A fixed, Nebius-maintained `langchain-nebius` in LangChain's integration tests; Deep Agents profiles.	Named owner with a bug SLA; Deep Agents credits; co-marketing.	Recommended open-model provider; joint launches.
2. Vercel AI SDK + Gateway `Start Q1 · launch Q2`	Reaches TypeScript developers. Gateway lists 8 Nebius models but pays us only when it routes to us.	Agent-capable catalog on Gateway, day-0 listings, a certified path, templates.	Wholesale pricing or revenue share; committed rate limits.	Routing preference; template distribution.
3. Cline `Q2 · OpenCode as the alternate`	Coding agents live on tool calls, where server defects hurt most.	Certified coding models, Nebius preset, latency tuning.	User credits, fast-inference capacity, revenue share.	Recommended-provider placement.

STAFFING: 4 FDES

FDE	Q1 2027	Q2 2027
Python	LangChain	Maintain LangChain first; then PydanticAI, CrewAI, OpenAI Agents SDK*
TypeScript	Vercel	Vercel launch, then Mastra
Coding agents	Tool-call quality for coding models	Cline, then OpenCode
Platform	Nightly conformance runs, models × frameworks	Public compatibility page; partner self-certification

Proposed milestones. Q1: LangChain certified and Vercel pilot running. Q2: Vercel and Cline certified.

Partners 4–10 get limited enablement: the partner owns the implementation and runs our test kit in its own CI, with at most one FDE-week each. Maintaining shipped integrations always comes first.

*Token Factory serves the stateless Responses API. Multi-turn and tool behavior are untested, so this estimate is provisional.

Success per partner, with targets set in week 2:

Released upstream, docs live | Activated developers (partner-tagged keys) | Weekly production integrations | Paid tokens through the partner

THE TRADE-OFF

We choose depth over breadth: one of the four FDEs builds the platform instead of landing a fourth partner. Partners 4–10 get only limited enablement for two quarters, and a competitor may win the default slot in Mastra or n8n first. We accept that, because a broken integration costs more trust than a missing one.

ONE ASK

A capability-based release gate, owned by the inference team.

Each model must pass the checks for the capabilities it advertises before launch, and models marketed for agents must also pass the full agent-ready suite. For a severity-1 compatibility bug, the inference team ships a mitigation within 48 hours and a permanent fix within 2 weeks (proposed targets, to agree with the inference team). Exceptions need the inference lead's sign-off. Two of the four defects above are server-side. FDEs can work around a server bug in one framework, but not in ten.

Evidence, code and the full compatibility matrix: github.com/rajswami13/nebius-langgraph-reference